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Council acknowledges the Darug and 
Darkinjung peoples as the Traditional 
Custodians of the land throughout the 
Hawkesbury. 

Council recognises the continuing 
connection of First Nations people to their 
Country and respects the cultures and 
histories of Aboriginal and Torres Strait 
Islander peoples as the first peoples of this 
land.
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COMMITMENT TO 
FIRST NATIONS 
PEOPLES
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EXECUTIVE SUMMARY

The NSW government has mandated for all Councils in NSW to implement a Food Organics 
Garden Organics (FOGO) kerbside bin service by 2030.

The FOGO mandate aligns with Hawkesbury City Council’s commitment to environmental 
sustainability as outlined in the Community Strategic Plan (CSP), Waste and Resource 
Recovery Strategy, Environmental Sustainability Strategy and Net Zero Emissions and 
Water Efficient Strategy. 

The introduction of FOGO it is not only a strategic opportunity to achieve our adopted 
resource recovery and net-zero emission targets but will support extending the life of our 
landfill, provide nutrient input into soils through the production of compost and reduce 
carbon emissions.  

A comprehensive FOGO service rollout across the entire Local Government Area (LGA), 
encompassing both urban and rural areas, will ensure consistency in communication 
and engagement. The LGA-wide implementation will ensure economies of scale, allowing 
for streamlined service delivery and more effective community outreach. This uniform 
approach is required not only by the mandate but is justified by the amount of FOGO 
material within the rural area’s general waste bins and supported by feedback from the 
rural community in 2022. 

Council would apply for grant funding available to assist in the supply of new FOGO bins 
for the rural area, and for compostable bags and caddies for both urban and rural areas. 
Council will encourage households to offset the increases in domestic waste charge by 
downsizing their general waste bins. 

Communications and community engagement is the key critical factor in determining 
the success of a FOGO service roll-out. To manage this risk and ensure communications 
and engagement is effective and comprehensive, a communications plan would begin 12 
months prior to the commencement date.

A commencement date of 1 July 2027 has been recommended to ensure the FOGO service 
is successful, well planned and resourced, including procurement, communications and 
staffing.

Executive Summary
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KEY ACTIONS
The key actions of the transition plan are:

• Follow the outlined FOGO Transition Plan however, remain flexible and adaptive to 
incorporate changes over time including by the NSW Environment Protection Authority 
(EPA), contracts or new technology (e.g., black soldier fly). This should include making a 
final decision with Council by December 2025 on proceeding with the FOGO service on 
1 July 2027. 

• Commence the FOGO service on 1 July 2027 for urban and rural single unit dwellings 
with a bin configuration consisting of:

• FOGO 240L Bin collected weekly.

• General Waste Bin (140L or 240L) collected weekly.

• Recycling 240L Bin collected fortnightly.

• Apply to the EPA for an exemption for properties using a central bin collection point, 
and for remote properties in Colo/ Colo Heights and Macdonald Valley currently 
receiving a fortnightly garbage collection service.

• Apply for the EPA’s Go FOGO Grant Funding (when available) 

• Recruit a 1 x FTE FOGO Project Officer on an 18 month contract responsible for the FOGO 
roll-out, to begin 12 months prior to the start of FOGO.

• Recruit 2 x FTE FOGO Administration/ Field Officers for 6 months for the initial FOGO 
roll-out with responsibility for increased customer enquiries/ complaints, and to deliver 
in the field contamination management, recruited two to three months prior to the 
rollout.

INTRODUCING FOGO COLLECTIONS
The transition to the Food Organics Garden Organics (FOGO) bin collection system is 
driven by the EPA’s mandate and Council’s strategic directions, as they align with the NSW 
Government’s Waste and Sustainable Materials Strategy 2041 and Council’s commitment 
to environmental sustainability and achieving net zero emissions.

The NSW Government has mandated that all households in New South Wales must adopt 
FOGO services by 2030 as part of its Waste and Sustainable Materials Strategy 2041. This 
statewide initiative is a crucial step towards fostering a circular economy, reducing waste 
to landfill, and reducing our carbon footprint. 

Council has also set ambitious targets for our community and organisation, with a net-
zero emissions goal by 2030. The introduction of FOGO is necessary to meet this target. 
Council’s commitment to sustainability extends beyond achieving net-zero emissions with 
a comprehensive approach to resource recovery and waste management. The Council’s 
Waste and Resource Recovery Strategy 2032 sets out our commitment to fostering 
sustainable practices, emphasising the important role of FOGO in achieving our goals and 
objectives.

Our resource recovery rate for kerbside collections is 34%, which has remained unchanged 
since 2013 following the introduction of the garden organics bin for urban properties.  To 
increase resource recovery rates, FOGO will enhance organic waste recovery and progress 
us toward the NSW target of an 80% recovery rate by 2030.

Key Actions Introducing FOGO Collections
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COUNCIL’S COMMITMENT
Community Strategic Plan 2022-2042
Community Outcome 2: Protected Environment and Valued History

2.3 Encourage and enable our community to embrace the waste management 
principles of reduce, reuse, and recycle.

2.4 Encourage and enable our community to make more sustainable choices.

2.6 Achieve net zero emissions targets.

Environmental Sustainability Strategy
Waste Minimisation and Resource Recovery:

3.10 Collect data and report publicly on key waste measures- waste generation, 
recycling, recovery, and disposal performance.

3.11 Investigate the possibility of circular economy initiatives through collaboration with 
government, research institutes, agriculture, industry, the business community and 
wider public.

3.12 Implement sustainable government procurement practices that encourage greater 
use of recycled products and support local market development.

3.13 Support the implementation of the Hawkesbury’s Waste and Resource Recovery 
Strategy 2032 through education and behavioural change initiatives that can 
enable a circular economy approach to waste.

Waste and Resource Recovery Strategy 2032
Goal 4: HCC’s Waste Management System is in alignment with principles of the waste 
hierarchy and ecologically sustainable development.

Action 8: Review service delivery models for best practice resource recovery and cost 
effectiveness, and where appropriate implement changes.

Net Zero Emissions and Water Efficiency Strategy 
4. Towards a zero-waste community

Actions 3. Infrastructure led circular economy solution for the agribusiness sector.

“…Council is currently formulating an integrated draft waste strategy that is investigating 
the provision of a food and garden organics collection service that mandates source 
separation for household and major generations of FOGO waste…”

Outcomes:

• 100% organics diversion from landfill prior to 2028 and continue to 2050.

• An active and engaged community taking climate action by leveraging the tools and 
services provided by Council.

• Extend the lifespan of the landfill site and reduce the need to truck waste elsewhere.

Council’s 
Commitment

Communi-
ty Strategic 
Plan 2022-
2042

Environmental 
Sustainability 
Strategy

Waste and 
Resource Re-
covery Strate-
gy 2032

Net Zero Emis-
sions and Wa-
ter Efficiency 
Strategy 
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KEY CONSIDERATIONS
EPA FOGO Mandate
• The Waste and Sustainable Materials Strategy 2041 and the EPA’s Organics Mandate 

Overview requires that all households currently with a general waste bin service to 
have a FOGO bin service. However, the EPA will consider exemptions where policy intent 
and outcome would not be achieved.

• This is the critical factor in why its recommended that the FOGO service is provided to 
both urban and rural properties, and importantly, currently there is slightly more FOGO 
content in the general waste bins in rural area than urban areas. This is due to no 
garden organics service in the rural areas.

• The EPA FOGO Mandate regulations are still to be legislated; however, the EPA’s 
Organics Mandate Overview outlines that councils will be able to apply for exemptions. 
It is Council’s expectation a 12.29% FOGO content, and because remote properties 
currently received a fortnightly garbage service, should qualify for them for an 
exemption.  That the cost and environmental outcomes of servicing remote areas 
with an additional FOGO bin would not justify the service or the intentions of the EPA to 
reduce emissions

• For rural residents which utilise a central collection point due the waste vehicles not 
being able to provide a kerbside service at their property due to inaccessible roads, 
Council would seek an exemption for these properties as well. The contamination risk 
is too high and there is no oversight by residents of the bins at the central collection 
points.

Domestic Waste Kerbside Audit – FOGO Composition

General Waste Bin 
Composition

Urban
3 bin system, including 
garden organics bin.
Approx. 14,600 
properties

Rural
2 bin system, without 
garden organics bin
Approx. 7000 properties

Remote
2 Bin System, 
Fortnightly Garbage 
and Recycling
Approx. 650 properties

Food Organics 32% 26.2% 9.4%

Garden Organics 6.1% 14.7% 2.8%

Total 38.1% 40.9% 12.2%

Waste Services Survey – February 2022 – 1,900 responses
What Our Community Told Us:

During January and February 2022 Council invited the community to provide feedback on 
Council’s Waste Services through an online survey. 

The online survey asked for resident’s views and experiences about their household bin 
service, the option for a rural garden organics service, their bulky waste clean-up service, 
the introduction of FOGO collections, the importance of cost compared to sustainability 
outcomes, and any changes they would like to see implemented.

The Waste Services Survey received 1,908 responses which is the largest response to any 
community survey undertaken by Council.

Key Consider-
ations

EPA FOGO Man-
date

Domestic Waste 
Kerbside Audit – 
FOGO Composi-
tion

Waste Services 
Survey – Febru-
ary 2022 – 1,900 
responses
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Key Insights:

HIGHEST ENVIRONMENTAL 
BENEFIT

260 PEOPLE

A BALANCE BETWEEN COST AND 
ENVIRONMENTAL BENEFIT

1,161 PEOPLE

LOWEST COST

487 PEOPLE

Lowest cost vs highest environmental benefit

14% 
wanted the 

service which 
provided 

the highest 
environmental 

benefit

60% 
generally, 

wanted a balance 
between costs and 

environmental 
benefit

26% 
were focused 
on providing 

the lowest cost 
service
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BIGGEST COMMUNITY BENEFITS OF FOOD ORGANICS AND 
GARDEN ORGANICS TOP 3 RESPONSES

Other Key Survey Findings
• Residents told us they want to keep a weekly red bin service but at no additional cost.

• FOGO Service: “Would you pay more for a weekly red bin?” 76% answered No.

• Rural residents: “Would a Garden Organics Bin Be Useful” 72% answered Yes.
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FOGO Bin Collection Frequency
• To receive the ‘EPA GO FOGO Grant and “Scraps Together” FOGO Education Funding’ the 

FOGO bin must be collected weekly, as EPA’s Organics Mandate Overview.

EPA Funding
• EPA’s FOGO Collections Grant: 

• $10 per household currently with a garden organics bin

• $50 per household currently without a garden organics bin

• Total Potential Funding for Hawkesbury: 

• 7,000 x Rural Properties x $50 = $350,000

• 14,600 x Urban Properties x $10 = $146,000

• Total: $496,000

• EPA FOGO Education Grant

• $10,000 p.a.

Comprehensive Communication and Community 
Engagement Plan
• Working with Corporate Communications, Customer Experience, the collection 

contractor JJ’s Waste & Recycling, the waste education provider EnviroCom Australia, 
and the Resource Recovery Manager and Coordinator, and Sustainability Officer 
develop this plan 18 months prior to commencement of the service.

Eligible Items Criteria per EPA Guidelines and/or FOGO 
processing facility advice (Subject to Change)
Penrith City Council (ANL Facility):
FOGO items include all food waste, garden vegetation, fish and chip paper, cardboard 
takeaway boxes such as pizza boxes, animal droppings, and fur, tissues, and meat bones, 
dairy and oils. 

 

FOGO Bin Collec-
tion Frequency

EPA Funding Comprehensive 
Communication 
and Community 
Engagement Plan

Eligible Items Criteria per EPA Guidelines 
and/or FOGO processing facility advice 
(Subject to Change)
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EPA FOGO Guidelines
Items allowed:
• Food 

• Garden organics 

• Compostable plastic kitchen caddy liners that comply with Australian Standard AS 
4736-2006 (for commercial composting) used to collect and transfer food waste to 
the FOGO bin.

• Fibre-based kitchen caddy liners (e.g., paper or newspaper) used to collect and 
transfer food waste to the FOGO bin.

Items not allowed:
• Pet poo and poo bags

• Fibre-based materials, such as bamboo, timber or cardboard packaging and cutlery, 
paper towels and serviettes (PFAS contamination)

• Compostable or biodegradable plastic products or bags

• Vacuum cleaner dust, washing machine and dryer lint.

Proposed Timeline for Implementation
Year Actions

2023/2024 • Council commenced a new ten-year 
Organics Collections and Processing 
Contract with JJ Richards using the ANL 
GO/FOGO Processing Facility at Badgerys 
Creek. Council required to inform JJ 
Richards at least 12 months prior to FOGO 
commencement date.

• Develop FOGO Transition Plan
• Report to ELT, SLT and Council
• Nominate a FOGO Commencement Date

2024/2025 • ARC Ento Pilot Project – General Waste 
Processing

2025/2026 • Apply for EPA FOGO Grants (can be max. 3 
years before commencement of service)

2026/2027 • Develop Comms and Engagement Plan
• Establish working group.
• Comms and Engagement commences 12 

months prior to commencement date.
• Recruit additional staff resources.

2027/2028 1 July 2027 FOGO Commencement Date

2028/2029

2029/2030

2030/2031 EPA FOGO Mandate Deadline – 1 July 2030

Proposed Timeline for Implementation
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Implementation Plan
• Phased Approach

• Currently only the urban properties have a three-bin system, consisting of a weekly 
general waste, a fortnightly recycling, and a fortnightly garden organics bin. The 
rural properties have a two-bin system, consisting of a weekly general waste, and a 
fortnightly recycling bin. 

• Across the whole LGA, 66% use a 240L general waste bin and 34% use the 140L 
general waste bin. 

• To assist rural properties transition to a new three bin system that will include 
a weekly FOGO bin, and to assist all household currently using a 240L weekly 
general waste bin, the following bin configuration and collection schedule is 
recommended:

1. Weekly 240L FOGO Bin Collection

2. Weekly General Waste Bin Collection (either 240L or 140L).

3. Fortnightly 240L Recycling Bin Collection

• This configuration aims to achieve:

• Community acceptance of the service

• Lower contamination rates

• Households that choose to reduce the size of their general waste bin will 
receive a cost saving and offset increases to the Domestic Waste Charge.

• Reduced risk of major community criticism and rejection of the service.

• Consider after three years of FOGO establishment, additional reduction options 
including moving households to a 140L general waste bin or a weekly to a 
fortnightly general waste collection like other councils including Penrith City 
Council. This would be based on community feedback, use of the FOGO service, 
ongoing costs and service requirements and data including bin inspections. 

New Technology: ARC Ento – Pilot Project
Council is planning to partner with ARC Ento to process 25%, or approx. 5,000 tonnes, of 
council’s general waste (garbage collections) over a 12 month trial period. The ARC Ento 
technology can receive and process the FOGO content in the general waste stream and 
divert almost 80% of the FOGO content from landfill. 

The pilot project may commence receiving Council’s general waste from June 2024, and 
will run for 12 months to May 2025. Council will assess the results and effectiveness of 
the trial and depending on the outcomes of the trial; landfill diversion, cost savings, and 
how it manages FOGO content, will influence if/ how Council will deliver its FOGO kerbside 
collections. 

Implementation Plan New Technology: ARC 
Ento – Pilot Project
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 Estimated Costs (based on 2023/2024 rates)
FOGO costs are estimated below. However, it should be noted that the savings from 
landfill and roll out and ongoing costs are estimated and will need to be refined through 
procurement processes.

Estimated FOGO Service Costs (based on 2023/2024 costs)

The total estimated cost for 24,840 households is:

Year 1

What is a kitchen caddy?

A kitchen caddy is a small container that Council can provide free of charge and is 
designed to be placed on your kitchen benchtop. This means residents can easily put in 
food scraps during meal preparation and any leftover scraps when cleaning up after your 
meal. Once the caddy is full, it is emptied into the FOGO bin, a new liner then goes into the 
caddy and the process starts again.

What are compostable bags or liners? 

Typically, compostable bags or liners are made from corn starch and will break down in 
the composting process just like food scraps do. The certification logo attests that the 
bags meet the AS 4736-2006 Australian compost ability standard and can break down in 
a composting facility.

Year 2 and ongoing 

Description Cost

Roll Out Education, caddies, liners, bins $2.9 million

Collection $2.5 million

Processing $2.7 million

Cessation of Greenwaste (GO collection) -$1.5 million

Savings from Landfill* -$1.0 million

Net Total $5.6 million

Description Cost

Education, liners, delivery $1.5 million

Collection $2.5 million

Processing $2.7 million

Cessation of Greenwaste (GO collection) -$1.5 million

Savings from Landfill* -$1.0 million

Net Total $4.2 million

*Savings from landfill are based on cost to landfill and the amount of FOGO diverted. This calculation 
is based on $400 per tonne (ex GST) for landfilling and approximately a 50% FOGO diversion based 
on audits. 

 Estimated Costs 
(based on 2023/2024 
rates)
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Increased staff resources
Currently the Resource Recovery Branch includes an allocation to domestic waste 
collections (i.e., FOGO service)

• Manager Resource Recovery 0.5 FTE

• Coordinator Waste Projects and Contracts 0.75 FTE

• Sustainability Officer 0.4 FTE

• Total: 1.65 FTE

• This is considered inadequate for the scale of community engagement and project 
management required for a successful roll-out of a FOGO service which will affect 
every household, and requires behaviour change from every resident every single day. 
It is also inadequate to successfully respond to challenges and criticism.

For example:

• Randwick City Council despite comprehensive communications and community 
engagement with its community, they received 8,000 phone enquiries in the first three 
months of the service commencing.

• Penrith City Council (twice as many Single Unit Dwellings as HCC) has an allocation of 
14 FTE positions within its resource recovery team:

• 3 Resource Recovery Education Officers, 

• 4 x Resource Recovery Officers (i.e., field contamination officers), 

• 5 Administration Officers (i.e., customer service staff), 

• 1 x Manager, 

• 2 x coordinators

• Wollondilly Shire Council (population 55,801) Waste Team currently consists of 5 FTE 
positions, but it plans to scale up and have additional staffing resources to transition to 
FOGO (e.g., contract roles)

• Waste Team Leader 

• Waste Projects Officer 

• Waste Technical Officer 

• Waste Technical Officer 

• Waste Data & System Officer

Increased staff resources
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• Blue Mountains City Council (population 77,913) Domestic Waste Team consists of:

• Program Leader 0.5 FTE

• Waste and Resources Coordinator 0.75 FTE

• Waste and Resources Project Officer 0.75 FTE

• Circular Economy and FOGO Officer (3-year position for 2027 FOGO roll-out – 1 FTE

• Contracts and Procurement Officer 0.5 FTE

• Total: 3.5 FTE for domestic waste kerbside collections

• (In 2016 for the Garden Organics Bin roll-out, two additional customer service were 
employed for 3 to 6 months to assist with increased enquiries.

• Inner West Council’s roll-out of its FOGO service has been highly criticised by its 
residents and the media. There were logistical and collection problems, there was 
criticism regarding the general waste becoming fortnightly, and to effectively respond 
to this requires adequate staff resources.

Key Actions:

• Recruit 1 x FTE FOGO Project Officer on an 18-month contract responsible for the FOGO 
roll-out. The estimated cost including oncosts is $200,000 (2023/24 costs) for a Grade 
19 position. 

• Recruit 2 x FTE FOGO Administration/ Field Officers for 6 months for the initial FOGO roll-
out with responsibility for increased customer enquiries/ complaints, and to deliver in 
the field contamination management. The estimated cost is $85,000 including oncosts 
(Grade 8 based on 2023/24). 

Operational Working Group
To be formed 12 months prior to commencement date, with the objective to effectively 
plan for the introduction of the service including how to deliver community engagement 
and achieve community support for the introduction of the service, and how to prepare 
internally for criticism received and challenges during the commencement of the service. 

Representatives will include corporate communications, customer experience, 
sustainability, resource recovery and JJ Richards. 

Operational Working Group
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Communication and Engagement Plan
The Resource Recovery Team in partnership with Corporate Communications and 
Customer Experience Teams will develop a Communication and Engagement Plan for the 
FOGO roll-out.

Community Engagement Outline

Lead Time to FOGO 
Commencement Date

Aim Actions (examples)

12 Months prior Start the conversation with the 
community and bring them on the 
journey. 

Explaining the What, Why and When for 
the FOGO service.

• Social media promotion
• Flyer in Annual Rates Notice
• FOGO Webpage launched: 

FAQs.

6 months prior Increase Communications, advise of the 
start date, explain more details about 
the service, explain where they can 
receive more information: e.g., Council 
website.

Flyer in Quarterly Rates
Community Newsletter article

3 months prior Increasing levels of Communications 
and Engagement

Internal Staff Training and Awareness:

• Customer Experience Staff
• Corporate Communications
• All staff, indoor and outdoor, can be 

champions for the service.

• Community Newsletter 
Cover

• Attend community events/ 
shopping centres, town 
centres: face to face 
engagement.

• Communications and 
engagement to all 
households

• Letterbox drops.
• Social Media
• Flyers and engagement at 

Council Events

1 month prior • Communication Blitz
• Letterbox drop, Facebook, 
• Bin Delivery to urban households
• Bags and caddies delivered to 

households.

• Communication Blitz
• Letterbox drop, Facebook, 
• Bin Delivery to urban 

households
• Bags and caddies delivered 

to households.

1 month, 3 months, 
and 6 months post 
commencement

• Review gaps and issues with 
community engagement, and 
address accordingly

• Field inspections, bin tagging and 
stickering

Community Newsletter

Ongoing • Community engagement and 
contamination management are 
required ongoing, for example 
Penrith City Council introduced its 
service in 2009, and 14 years later 
its community engagement and 
contamination management, and 
staff resourcing is the highest it’s 
ever been.

Communication and Engagement Plan
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FOGO Champions/ Ambassadors
• Internal 

• FOGO champions from certain teams: Communications, Customer Service, 
Community Partnerships, but staff from across the organisation with a passion for 
sustainability.

• External

• Select residents that can promote and educate about the benefits of the FOGO 
service.

• School Students and Youth Leaders

• Environmental Groups

• Farmers

• Sporting Clubs (FOGO compost can improve drought resistance and durability 
of playing fields)

Risk Assessment and Mitigation
• Community Acceptance

• Higher Domestic Waste Charge

• Confusion/ Non-Compliance with FOGO service

• High Contamination Rates, including people using their own compostable liners 
rather than the Council approved liners.

• Low Capture Rates

• Higher odour and maggot risk for missed collections and people forgetting to place 
bins out on time.

• Councillor Opposition

FOGO Champions/ Ambassadors Risk Assessment and Mitigation
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Council’s Enterprise Risk Framework

Likelihood Consequence Risk Level Mitigation Action

Community non-
acceptance:
Resulting in Public 
Relations, Complaints

Likely Major - 
Reputational 

High Effective 
Community 
Communications 
and Engagement 
Plan

Community non-
acceptance resulting in 
high contamination, poor 
user experience.

Likely Major - 
Operational

High Effective 
Community 
Communications 
and Engagement 
Plan

Increased Pressure on 
Organisation: 
e.g. increased call 
volumes, customer 
enquiries/ complaints, 
need for on-response 
comms, impact on Rates 
team (changes to bin 
sizes)

Almost Certain Major - 
Operational

Extreme Effective 
Community 
Communications 
and Engagement 
Plan

Increased staff 
resources/ 
training during 
roll-out

Increased Costs:
FOGO Collections and 
Processing, Compostable 
Bags Purchase and 
Delivery, Contamination 
Risks, no reduction in 
landfill tonnages

Likely Major – 
Financial Loss

High 10 year plan 
– phase cost 
increase – Year 
1 one-off costs 
spike (new bin, 
caddies, and their 
delivery etc)

EPA FOGO Mandate 
Legislation:
The legislation that will 
determine how the FOGO 
Mandate will apply (inc. 
penalties, exemptions, 
etc.) is yet to be drafted, 
consulted on, and 
finalised.

Almost Certain Major - 
Operational

Extreme Until the FOGO 
Mandate is 
legislated do not 
introduce the 
FOGO service as 
it may determine 
the key questions 
of service area, 
funding, and 
exemption 
process.

ARC Ento – General 
Waste Processing:
If the pilot project is 
successful and the 
technology can divert 
FOGO material, and 
achieve an overall landfill 
diversion of 70% or more, 
there may not be the 
need for a FOGO service, 
and Council would 
seek a FOGO Mandate 
exemption with the EPA.

Possible Major - 
Operational

High Until the ARC Ento 
pilot project has 
been trialled for 
12 months, and 
until it is proven 
as successful or 
unsuccessful, 
Council should 
not completely 
finalise its FOGO 
decision, Council 
should remain 
flexible.
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Monitoring and Evaluation
• Key Performance Indicators (KPIs)

• Resource Recovery and Landfill Diversion Rates

• Contamination Rates

• FOGO Capture Rate

• Reduction in landfill disposal costs

• Customer Enquiries e.g., number of phone calls

FOGO OPTIONS DECISION MATRIX
FOGO Option Decision Key Considerations Pros Cons Action

Bin Configuration 
Size

140L or 240L 
General Waste 
Bin?

• Urban Areas: 67% 
of SUDs have 
a 240L General 
Waste Bin

• Rural Areas: 72% of 
SUDS have a 240L 
General Waste 
Bin.

• Current vs New 
Capacity exc. 
Recycling: 240L 
Red weekly vs New 
Capacity: 140L Red 
weekly and 240L 
FOGO weekly = 
140L of additional 
capacity

• Approx. 40% of the 
general waste bin 
is FOGO content.

Standard 140L 
General Waste Bin:

• Households with 
circumstances 
requiring a large 
240L general 
was bin will still 
have that option 
available.

• Reduces waste to 
landfill.

• Increases FOGO 
source separation, 
capture, and 
participation 
rates.

• When FOGO 
content goes into 
the new FOGO 
bin, the amount 
of general waste/ 
residual waste 
can reduce 
by 20% to 40% 
depending on 
capture rates.

Standard 140L 
General Waste Bin:

• Potential 
contamination risk, 
as excess general 
waste may be 
placed in the FOGO 
Bin.

• If 140L bin 
introduced / 
encouraged by 1 
July 2024, potential 
contamination risk 
as excess general 
waste may be 
placed in recycling 
bin

Residents for a 
new service are 
currently given 
choice whether 
they want a 140L 
or 240L bin. 

Households with 
a 240L general 
waste bin will be 
encouraged to 
downsize after 
the introduction 
of the FOGO 
service if there are 
concerns for costs 
from residents. 
For 2023/24 saves 
$253 p.a.

Monitoring and Evaluation FOGO Options Decision Matrix
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FOGO Option Decision Key Considerations Pros Cons Action

Bin Collection 
Frequency

Weekly or 
Fortnightly 
General Waste 
Bin Collection?

At this stage 
all Western 
Sydney Councils 
introducing FOGO 
are retaining a 
weekly collection 
for the General 
Waste Bin.

Inner West moved 
to a fortnightly 
collection and has 
received high levels 
of criticism.

Fortnightly 
collection of 
general waste bins 
can encourage 
higher rates of food 
waste diversion into 
FOGO and increase 
the FOGO capture 
rates.

Weekly garbage 
collections offer a 
more successful 
transition for a 
FOGO service, 
reduced 
community 
criticism.

Fortnightly collections 
of general waste 
can result in higher 
contamination rates 
in the FOGO bin.

Fortnightly general 
waste may lead to 
Less community 
support and 
increased less 
community support 
and increased 
complaints and 
non-participation. 
Especially if residents 
do not separate their 
food waste, and it 
remains in the red 
bin resulting in odour 
and maggots.

Weekly general 
waste and weekly 
FOGO may mean 
residents continue 
to use their FOGO bin 
as a GO only service 
with resource loss of 
food waste to landfill.

Cost – weekly vs 
fortnightly general 
waste collections 
double the cost of 
collections.

Industrial Relations & 
Capital Expenditure: 
Garbage Collections: 
vehicles operate 
on a 5 year lifespan 
and staff are both 
in-house. If the 
general waste went 
to fortnightly, it would 
effectively halve 
the requirement for 
vehicles and staff.

Fortnightly garbage 
collections: 
problematic for 
young families with 
nappies, residents 
with medical waste.

Many councils with 
FOGO still offer a 
weekly option e.g. 
Penrith, has 15% 
of properties pay 
extra for a weekly 
collection.

Retain Weekly 
Garbage 
Collections.

Service Area - 
Rural

Provide the FOGO 
service to rural 
properties?

• Approx. 7,000 
properties

• EPA Mandate will 
require, based on 
the waste audit 
data, that the rural 
areas receive a 
FOGO service.

• More FOGO 
Content in the 
Rural General 
Waste Bin than 
then the Urban 
General Waste 
Bin.

• 70% of rural 
residents in the 
2022 Waste 
Services Survey 
stated they 
wanted an 
organics bin.

Increases to 
servicing costs, 
vehicle and staffing 
requirements.

As per the 
EPA Mandate 
guidelines, provide 
a FOGO service to 
rural properties.
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FOGO Option Decision Key Considerations Pros Cons Action

Service Area – 
Remote (Colo/ 
Colo Heights 
and Macdonald 
Valley)

Provide the FOGO 
service to remote 
properties?

• Approx. 650 
properties

• Currently receive 
fortnightly bin 
collection

• EPA allows for 
FOGO Mandate 
Exemptions

• Only approx. 20% 
FOGO content in 
general waste 
bins from remote 
properties vs 
approx. 40% for 
urban and rural 
properties.

EPA requires FOGO 
collections to be 
weekly. To provide 
weekly collections to 
Colo/ Colo Heights, 
and Macdonald, 
is financially and 
logistical challenging, 
and the amount 
of FOGO content 
collected vs. 
increased transport 
emissions, does not 
align with the intent 
of the EPA mandate.

There may be an 
expectation to 
provide weekly 
garbage collections, 
which also has 
significant logistical, 
financial, and 
environmental (inc. 
emissions) negative 
outcomes.

Council seek an 
exemption to the 
FOGO mandate 
for these 650 
properties located 
in the remote 
areas.

Equipment • Provide Kitchen 
Caddies?

• Supply 
Compostable 
Bags?

• Deliver 
Compostable 
Bags?

• All Greater Sydney 
FOGO services, 
and as standard 
practice for FOGO, 
a Kitchen Caddy is 
provided.

• Compostable 
bags will be 
delivered to 
households. 

• EPA Funding $10 
per household 
with an existing 
garden organics 
bin will cover the 
cost of the Caddy.

• Compostable 
Bags and Caddies 
result in higher 
participation 
rates, high 
captures rates, 
and less criticism.

• Significant cost 
to purchase and 
deliver the bags.

• Contamination risk 
of residents using 
their own plastic 
bags when they run 
out or purchasing 
store-brought 
compostable, 
biodegradable 
or degradable 
bags that are not 
Australian Standard

• All liners hide 
contamination, and 
some processors 
are not supportive 
of bags for this 
reason

To ensure high 
capture rates, 
community 
acceptance/ 
participating, 
Council provide 
kitchen caddies, 
and compostable 
bags delivered to 
households.

Which is what 
occurring 
with Penrith 
City Council’s 
awarding winning 
and successful 
FOGO service.
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FOGO Option Decision Key Considerations Pros Cons Action

Commencement 
Date

Nominate 
the FOGO 
Commencement 
Date

• EPA mandate 
deadline 1 July 
2030.

• FOGO Processing 
already secured 
with the organics 
contract with 
JJ Richards, 
however, we need 
to provide formal 
advice 12 months 
prior to FOGO roll-
out.

• EPA’s GO FOGO 
collection grants 
are from a limited 
pool of funds, 
which currently 
will not fund all 
councils in NSW.

• ARC – Pilot Project 
– 12 months from 
June 2024 to June 
2025. Council 
needs to assess 
its success to 
determine how 
it may influence 
the 3 bin FOGO 
kerbside waste 
service.

• Managing the 
impact on the 
in-house garbage 
collections.

• Procurement of 
new bins, kitchen 
caddies, bags, 
requires lead-
time: 12 to 18 
months.

• Developing a 
comprehensive 
communications 
and engagement 
strategy.

• Managing the 
significant 
increases to the 
Domestic Waste 
Charge, especially 
for the first year of 
FOGO.

• Recruiting 
additional staff.

The longer the 
lead time, the 
more likelihood 
the transition to 
the FOGO service 
will be successful 
and receive 
higher levels 
of community 
support, less 
community 
criticism and 
resistance in the 
initial roll-out 
period.

EPA Go FOGO 
Collections Grant 
Funding may 
become fully 
allocated before we 
apply, if we have a 
later FOGO start date.

A 
Commencement 
FOGO start date 
of 1 July 2027, 
will allow staff 
adequate time 
to prepare the 
communications 
and engagement 
strategy, 
undertake recruit, 
apply for EPA 
grant funding, 
and complete the 
procurement.
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 KEY ACTIONS
The key actions of the transition plan are:

• Follow the outlined FOGO Transition Plan however, remain flexible and adaptive to 
incorporate changes over time including by the NSW EPA, contracts or new technology 
(e.g., black soldier fly), including a final decision by December 2025 on timing and 
proceeding with the FOGO service. 

• Commence the FOGO service on 1 July 2027 for urban and rural single unit dwellings 
with a bin configuration consisting of:

• FOGO 240L Bin collected weekly.

• General Waste Bin (140L or 240L) collected weekly.

• Recycling 240L Bin collected fortnightly.

• Apply to the EPA for an exemption for properties using a central bin collection point, 
and for remote properties in Colo/ Colo Heights and Macdonald Valley currently 
receiving a fortnightly garbage collection service.

• Apply for the EPA’s Go FOGO Grant Funding (when available) 

• Recruit a 1 x FTE FOGO Project Officer on an 18 month contract responsible for the FOGO 
roll-out, to begin 12 months prior to the start of FOGO.

• Recruit 2 x FTE FOGO Administration/ Field Officers for 6 months for the initial FOGO 
roll-out with responsibility for increased customer enquiries/ complaints, and to deliver 
in the field contamination management, recruited two to three months prior to the 
rollout.

 Key Actions
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Appendix

Appendix A Council Examples with a FOGO Service

Penrith City Council
• FOGO commenced in 2009, first Council in Greater Sydney to introduce a FOGO service.

• After a challenging initial period, and subsequent and continued community 
engagement, allowing an opt-in weekly general waste bin collection, and increased 
staff resources and budget Penrith City Council’s FOGO service is considered the gold 
standard for a metropolitan FOGO service with reported contamination rates below 4%. 
Its Domestic Waste Charge is among the lowest in Greater Sydney, due to the reduced 
amount of was organic waste landfilled.

Why the decision to implement a FOGO service in 2009:

• Waste Audit Data: the general waste bin contained 40% food organics, 11% garden 
organics, and only 26% residual waste.

• NSW Government Waste Levy – increasing significantly each year.

• Community Support: 75% of residents indicated they were in support of the transition.

The Transition to the 3 Bin FOGO Service:

• ‘Domestic Waste Working Party – community consultation

• Education Campaign

• Buyback program for the compost produced; for use on parks and gardens, closing the 
circular economy loop.

Challenges:

• Compostable bags supplied and delivered every quarter.

• Increase in other resource recovery services: e-waste, polystyrene, extra bin collections 
over festive season.

• More bin configuration options, to meet the needs of individual households, based on a 
user pays pricing. 

2018 – FOGO Roll-out to rural areas:

• Waste Audit: 30% of 240L residual waste bin was FOGO materials.

• Community survey: 45% felt environmental concerns were of most important, 29% 
felt convenience was most important, 58% agreed that moving to fortnightly residual 
waste collection service was important to reduce costs.

• As majority of Penrith households were on the 3 bin service, it was decided the most 
equitable solution was to provide the same 3 bin service across the LGA.

Appendix Appendix A Council Examples 
with a FOGO Service
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Bega Valley Shire Council
• Population 35,988

• $200,000 budget for community engagement and marketing for the roll-out of the 
FOGO service.

• Standalone FOGO Service Facebook Page

Randwick Council
FOGO Trial

• Conducted a FOGO trial in selected MUDs for 6 years. The trial allowed us to try different 
set ups, education strategy, infrastructure and get the feedback from our residents. It 
did provide us with great insights on the risks and opportunities associated with FOGO 
and which we used to create the foundations of our current FOGO service.

Education Plan

• We developed and extensive and comprehensive education plan that was split into 3 
stages with different messages and strategies to cover everything that needed to be 
communicated. The education plan was critical in the successful implementation of 
the new service.

• Approximately 8,000 additional customer service calls in first three months of the FOGO 
service.

Burwood Council
FOGO Trial

Conducted a 12 month trial commencing in February 2022 involving 660 SUDs. The 120L 
general waste bin remained weekly. A post-trial survey was undertaken, and residents 
were supportive of a FOGO collection service, however around 60% indicated that they 
didn’t support a switch to a fortnightly red lid bin collection service.

Based on the audit results and tonnages diverted a further report was presented to 
Council in June 2023 and they endorsed a further six month trial extension with a switch to 
a fortnightly red lid bin collection service and consistent ongoing, targeted education and 
engagement with the trial residents
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Communications

For the trial extension we sent out three letters, one each week, in the lead up to the 
commencement date. Initially outlining the changes and why, along with a survey. A 
second letter with a reminder of the changes and commencement date and details 
of a community drop-in session in a park in the trial area where residents could drop 
in and ask questions and talk all things FOGO. A third letter detailing bin presentation 
combinations and a QR code to a dedicated FOGO trial page on Council’s website.

I also spend a lot of time in the trial area chatting with residents and doorknocking. We 
delivered caddy liners and updated educational collateral to all households prior to the 
commencement date. We have held another drop-in event and BBQ for trial residents to 
say thanks for their efforts to date.

Biggest issue I have found in our trial area is families with children (often multiple) in 
nappies, the 120L red bin fills up quickly over the fortnight and there are quite a high 
number of multi-generational households with 6+ people so challenging for them to 
manage their waste. In these situations, I usually chat with these residents or meet 
them, and we work on best options, we have issued around 25 240L red lid bins to these 
households for the duration of the trial. We are inspecting bins to assist with their waste 
management. Also, the changes from the EPA on accepted items for FOGO i.e. paper 
towels, tea bags and pizza boxes no longer accepted (they were accepted in our initial 
trial) has upset some of the trial residents as they were happy it was being composted 
and not reaching landfill.
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Appendix B - Western Sydney Councils – FOGO 
Commencement Dates

Commencement Date Council Standard Bin Configuration Proposed

*Existing Service Penrith 240L FOGO Bin Weekly
120L Residual Waste Bin Fortnightly
240L Recycling Bin Fortnightly

Randwick 240L FOGO Bin Weekly
240L Residual Waste Bin Fortnightly
240L Recycling Bin Fortnightly

Inner West 240L FOGO Weekly
120L Residual Waste Bin Fortnightly*
240L Recycling Bin Fortnightly

2024 Fairfield 240L FOGO Bin Fortnightly
240L Residual Waste Weekly
240L Recycling Bin Fortnightly

Parramatta 240L FOGO Bin Weekly
80L Residual Bin Weekly
240L Recycling Bin Fortnightly

2025 Blacktown 240L FOGO Bin Weekly
140L Residual Waste Bin Weekly
240L Recycling Bin Fortnightly

Liverpool TBC

2026 Blue Mountains TBC

Cumberland 240L FOGO Bin Weekly
120L Residual Waste Bin Weekly
240L Recycling Bin Fortnightly

2027 The Hills 240L FOGO Bin Weekly
140L Residual Waste Bin Weekly
240L Recycling Bin Fortnightly

*1 July 2030 EPA Mandate 
Deadline

Appendix B - Western Sydney 
Councils – FOGO Commence-
ment Dates
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Appendix C NSW operating and planned organics 
collections (Updated 2023)

Appendix C NSW operating 
and planned organics collec-
tions (Updated 2023)
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